

**GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT**

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) – Phase-II – Orders issued in G.O.Rt.No.201, Revenue (DM.III) Department, dated 22.09.2012- Amendment to the GO - Issued.

=====

**REVENUE (DISASTER MANAGEMENT.V.SPIU) DEPARTMENT**

**G.O.Rt. No. 57**

**Dated: 25.02.2014.**

**Read the following:-**

1. G.O.Rt.No.171, Revenue (Disaster Management-III) Department, dated 09.08.2012.
2. G.O.Rt.No.192, Revenue (Disaster Management-III) Department, dated 13.09.2012.
3. G.O.Rt.No.196, Revenue (Disaster Management-III) Department, dated 20.09.2012.
4. G.O.Rt.No.201, Revenue (Disaster Management-III) Department, dated 22.09.2012.
5. From Project Manager, TPQA Ir.no. Egis India/NCRMP/QCR/NL/RCS/Y2-253/0504, Dated 21.9.2013
6. From Project Manager, TPQA Ir.no. Egis India/NCRMP/QCR/NL/RCS/Y2-252/570, Dated 30.09.2013
7. From Chief Engineer, PR, NCRMP, Ir.no.NCRMP/Nellore Ph- II/RCS/PRED/09/Chillakur/014/, Dated 31.01.2014.
8. From Chief Engineer, PR, NCRMP, Ir.no.NCRMP/Nellore Ph- II/RCS/PRED/09/Chillakur/015/, Dated 31.01.2014.

\*\*\*\*\*

**ORDER:-**

Orders have been issued in the G.Os 1<sup>st</sup> to 4<sup>th</sup> above, according administrative sanction for construction of Multi Purpose Cyclone Shelter (MPCS), Roads to Habitation (RHB) and Roads to Cyclone Shelters (RCS) in 9 Coastal Districts of Andhra Pradesh.

2. In his letters 7<sup>th</sup> and 8<sup>th</sup> read above, Chief Engineer, PR, NCRMP has submitted Revised Administrative Sanction proposals for the following packages/works as the deviations are inevitable during the execution of work and are necessary to protect the road.

**(Contd.....2)**

**:: 2 ::**

Sl. No.	District	Name of the package	Name of work	Original Administrative Sanction Amount (Rs.in lakhs)	Revised Administrative Sanction Amount (Rs.in lakhs)
1	2	3	4	5	6
1.	Nellore	NCRMP/ B-W/AP/RCS/PRED/ 09/Chillakur/014	"Road from R&B road Lingavaram to Narravaripalem"	349.00	498.00
2.	Nellore	NCRMP/ B-W/AP/RCS/PRED/ 09/Chillakur/015	"Road from R&B road (via) Narravaripalem to Srinivasa Satram"	104.00	189.00

3. In his letter 5<sup>th</sup> & 6<sup>th</sup> read above, Project Manager, TPQA has proposed certain deviations to the works which are necessary to protect the road.

4. In continuation to the orders issued in reference 4<sup>th</sup> cited, Government after careful examination of the entire matter, hereby accord Revised Administrative Sanction for the above packages/works as below:-

Sl. No.	District	Name of the package	Name of work	Original Administrative Sanction Amount (Rs.in lakhs)	Revised Administrative Sanction Amount (Rs.in lakhs)
1	2	3	4	5	6
1.	Nellore	NCRMP/ B-W/AP/RCS/PRED/ 09/Chillakur/014	"Road from R&B road Lingavaram to Narravaripalem"	349.00	441.00
2.	Nellore	NCRMP/ B-W/AP/RCS/PRED/ 09/Chillakur/015	"Road from R&B road (via) Narravaripalem to Srinivasa Satram"	104.00	167.00

**(Contd ....3)**

5. The expenditure sanctioned at para (4) above shall be debited to the following Head of Account:-

25% of the Matching State share of Centrally sponsored Scheme: "4250 - Capital outlay on other social services – MH 101 Natural Calamities G.H.06 matching State share of Centrally sponsored schemes SH (04) construction of Cyclone Shelters and SH (05) constructions of Roads & Bridges – 530 Major Works -531 Other expenditure" and 75% of the Centrally Sponsored Schemes: "4250 – Capital outlay on their social services MH 101 Natural Calamities G.H.10 Centrally sponsored schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure".

6. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.

7. A copy of this order is available on internet and can be accessed at the address:- [www.ap.gov.in/goir](http://www.ap.gov.in/goir)

8. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated: 15-06-2010.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**C.PARTHASARATHI**

Commissioner for Disaster Management &  
Ex-Officio Secretary to Government.

To  
Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.  
Accountant General, Andhra Pradesh, Hyderabad  
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

**Copy to:-**

Engineer-in-Chief, PR, Hyderabad.  
O.S.D. to Minister (Panchayat Raj)  
O.S.D. to Minister (Revenue)  
P.S. to Vice – Chairman, NDMA, New Delhi  
P.S. to Hon'ble Minister of Nellore District.  
P.S. to Chief Secretary to Government.

**(Contd.....4)**

P.S. to Principal Secretary to Panchayati Raj & Rural Development Department,  
A.P. Secretariat, Hyderabad.

P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.

P.S. to Commissioner for Disaster Management & Ex.Officio Secretary to  
Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.

Member NDMA, New Delhi

Joint Secretary, Disaster Management, MHA, New Delhi

Joint Secretary, Mitigation, NDMA, New Delhi

Project Director, NCRMP, NDMA, New Delhi

Task Team Leader (TTL), World Bank, New Delhi

Procurement Specialist, World Bank, New Delhi

District Collector of Nellore.

Project Manager, Third Party Quality Auditor (TPQA)  
SC/SF.

**//FORWARDED BY ORDER//**

**SECTION OFFICER**